
PHENIX 
C-A Coordination

3/06/06 
Don Lynch



BLM Test



BLM Test

BLM Test Installation He Bags



LN2 Storage 
Dewar for BBC

Original Plan As Installed
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LN2 Storage 
Dewar for BBC 

Remaining 
Tasks

Protection for Vacuum port
Plumb in LN2 Controls Valve off exsisting dry 

air supply to BBC 
leaving switch valve to 
allow using dry air in 
future if necessary 
(e.g. maintenance of 
LN2 supply)



MPC

MPC Electronics enclosure built 
waiting for cards, work permit for 
crane is in place. Expect to install 
in next access day

Location for MPC electronics 
on top of center crate on 
eyebrow



Other Projects

TOF West
• Expect detectors to be at BNL by May 1.

HBD
• Will need new He bags?
• Install prototype late March/early April
• Plan for installation of ½ final detector late May/early June
• Need to design & fabricate cable support structure for prototype and 

final design 
MPC North

• New enclosure & fixture design to be based on lessons learned from 
south installation 

RXNP
• Tests complete waiting for design info for support structure

Muon RPC 
• Waiting for design info

Engineering Documentation
• Documentation/Drawings data base with web based retrieval
• 3D model at detector outline level with utility envelopes
• utility schematics 

Beampipe design



New Beampipe for 
Upgrades

A concept discussed 
between Jan Boissevain 
of LANL and D. Lynch of 
BNL. Requires suport 
built in to NCC and 
temporary isolating 
support to move CM.  



CM Region Crane & 
Cable Routing Concept

Cable Trays 
to route 
cables NCC 
Detector from 
Bridge

CM Crane north-
south & east-west 
motions; extended 
travel  east to 
existing crane 
coverage

Crane Supports 
use existing flux 
return notches



Shutdown 2006

We expect a short shutdown with a full plate of work
• June ’06: end run 5, prep for start of shutdown, prep EC for move to AH
• July ’06: TOF West installation, RXNP installation
• Aug. ’06:  MPC North installation, HBD installation
• Sep. ’06: Detector subsystems maintenance, roll EC in, prep for run 6
• Oct. ’06: Plan to start cooldown on Oct. 15th



PHENIX Engineering & 
Tech Support Web Pages

Links for weekly planning meeting slides, long 
term planning, pictures, videos and other 
technical info can be found from the web 
site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


